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FROM SANTA CRUZ ISLAND, CALIFORNIA 
 
SCOTT A. MORRISON, The Nature Conservancy, San Francisco, California, USA 
 
Abstract: Effective conservation of native biodiversity on islands often requires the eradication of destructive 
non-native vertebrates. There are risks in conducting an eradication project, however, including the risk that 
the effort will fail to remove all the individuals, and the risk that the removal of the species will trigger 
ecological cascades with unanticipated and undesired consequences. Managers must plan to reduce such risks, 
and also maximize the return on investment of the limited conservation resources available for restoration 
programs. I discuss four vertebrate removal projects implemented on Santa Cruz Island, CA, over the past 25 
years: sheep, golden eagles, pigs, and wild turkey. Collectively, these projects illustrate general principles for 
reducing risks inherent in eradication projects and for enhancing efficiencies in delivering conservation 
outcomes. Lessons from this case study – such as the value of disciplined engagement of the target 
population, strategic sequencing of restoration projects, and intensification of effort through the application of 
advanced technologies – can be applied to help accelerate the restoration of island ecosystems elsewhere and 
so the conservation of highly imperiled island biota. 
 
Key Words: eradication, golden eagle, hyperpredation, invasive species, island conservation, mesopredator 
release, pig, sheep, turkey. 
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INTRODUCTION 
 Non-native vertebrate species can pose a 
significant threat to island ecosystems and it is 
often necessary to eradicate them to prevent 
extinctions of unique native biota (GISD 2007, 
Reaser et al. 2007). When planning and 
implementing an eradication effort, however, 
managers must contend with a variety of risks. One 
risk is that the removal effort will ultimately fail, 
due in part to the great difficulty of detecting 
animals at low abundance; individuals that escape 
detection could repopulate the island. Another risk, 
ironically, is a risk in success. Because eradication 
efforts are targeted at species posing substantive 
threat to island resources, their removal can cause a 
fundamental shift in community dynamics and 
perhaps ecosystem function of an island. Through 
such cascades, undesired effects may result. While 
some undesired effects might be predictable, others 
– owing to the limitations of our ecological 
understanding – may be wholly unanticipated. 
While island managers may be motivated by the 
desired effects they hope to accrue through 
eradication, they must also be prepared to detect 
and manage the undesired, and sometimes 
unanticipated, effects. 
 Santa Cruz Island, approximately 40 km off the 
coast of Santa Barbara, CA, USA, has been the 
focus of intensive restoration efforts for over 25 
years. The island is comprised of two rugged 
mountain ranges flanking a central valley; the on-
island road network is minimal and unreliable 
under rainy conditions. The Nature Conservancy 
(TNC) assumed conservation management of 90% 
of the island in 1978, and currently owns 76% of 
the 243 km2  island. The United States National 
Park Service (NPS) now owns the remainder. NPS 
and TNC manage the island in partnership.  
 Much of the restoration effort to date has 
focused on removal of non-native species – 
legacies of an earlier ranching era. By looking 
across this multi-taxa and multi-decade restoration 
program, some strategic principles emerge for 
reducing risk and enhancing efficiency in vertebrate 
removal efforts that might have application for 
other island systems. This is not to say that this 
series of projects collectively exemplifies best 
practice. Rather, like all such efforts, these projects 
provide an opportunity to review different 
approaches and their outcomes, so that future 
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projects might adaptively benefit from that 
experience. The Santa Cruz Island case study does 
illustrate the complexity of ecological relationships 
that needs to be considered in order to enhance the 
likelihood of success in a removal effort, and to 
manage an island through the transition precipitated 
by a species’ removal. This history also illuminates 
the value of, and approaches for, seeking enhanced 
efficiency in the implementation of removal 
programs, not only as a means to achieve better 
return on investment of limited conservation funds, 
but also as a risk reduction strategy. 
 
REMOVAL EFFORTS 
 Below, I present issues pertaining to efforts to 
remove four vertebrate species from Santa Cruz 
Island. For each, I provide brief background on the 
removal approach and the current status of the 
removal effort. In the synthesis section that follows, 
I discuss general observations regarding investment 
and ecological risk that might have application for 
projects elsewhere, including the role that 
programmatic efficiency can play in reducing such 
risks. 
 
Sheep Removal 
 Sheep (Ovis aries) were introduced to Santa 
Cruz Island in the 1850s, with devastating 
ecological consequences: destruction of unique 
native vegetation, destabilization of slopes, loss of 
soils, and more (Van Vuren 1981). The eradication 
of sheep on the island occurred in two phases. The 
first phase occurred between 1981-1989, when 
TNC removed over 37,000 sheep from 90% of the 
island, using mostly volunteer ground-based 
hunters working pasture by pasture (Schuyler 
1993). The second phase occurred between 1997-
2000 when NPS removed sheep from the remaining 
10% of the island. Because those sheep were 
considered property of the previous owner, NPS 
was required to live capture them for transport to 
the mainland. Although it was originally estimated 
that approximately 3,000 sheep occurred on that 
portion of the island, NPS removed over 9,200. 
While this discrepancy may represent a difficulty of 
estimating populations, it might better indicate the 
difficulty of keeping pace with replacement using 
live capture as a removal technique. During the 
interval between the two removal phases, hundreds 
of sheep crossed to TNC’s “sheep-free” side of the 
fence, and vigilant monitoring and continued 
hunting was required to protect the Phase I 
investment.  In the end, it is not known how many 
fewer sheep might have needed to be dispatched – 
and how much degradation of the island could have 
been averted – if the program had been more 
intensive and accelerated.  
 The desired effect of the removal of sheep was 
recovery of native vegetation, and that recovery has 
been dramatic (Figure 1). But in some areas there 
was also a concurrent proliferation of some non-
native pest plants (Klinger et al. 1994). The degree 
to which the extent and severity of these weed 
infestations can be attributed to release from sheep 
grazing is not known, however, because in 1988-
1989 another significant modifier of habitat was 
removed: approximately 2,000 head of domestic 
cattle (Bos taurus) were removed via round up and 
transport to the mainland, and vegetation response 
to cattle removal can be profound (see Wagner et 
al. 2004). Nevertheless, the release of both desired 
and undesired vegetation can be categorized as an 
“anticipated effect” of the sheep removal project. 
That same vegetation recovery, however, also set in 
motion an effect, described below, that was 
unanticipated and perverse, and that will take 
decades to manifest. 
 
Golden Eagle Removal 
 There is no evidence that golden eagles (Aquila 
chrysaetos) were breeding residents on Santa Cruz 
Island prior to the 1990s. By the end of that decade, 
however, multiple pairs had established territories 
on the island. With golden eagle populations in 
North America increasing in recent decades, 
immigrants had apparently arrived on the island, 
where they found not only an abundant food supply 
of feral pigs, but also the endemic island fox 
(Urocyon littoralis santacruzae), naïve to aerial 
predators and generally exposed by the slow 
recovery from devegetation caused by earlier 
overgrazing of sheep and cattle. A 
“hyperpredation” scenario ensued, whereby the 
non-native pigs sustained the non-native golden 
eagle population, and incidental predation led to a 
precipitous decline of native prey, the island fox 
(Roemer et al. 2002; Figure 2). In 2004, the island 
fox was federally listed as an endangered species.  
 In 1999, efforts were launched to live capture 
and translocate golden eagles from the northern 
Channel Islands to the mainland (Latta et al. 2005). 
At that time, it was assumed that a substantial and 
rapid reduction in the eagle population would 
suffice to allow for fox viability, and that not all of 
the eagles needed to be removed. Since then, 32 
free-flying birds have been captured, mostly using 
concealed, baited, and manually-triggered bownets;  
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Figure 1. Vegetation change on Santa Cruz Island, 1985-2005. Maps depict vegetation coverage, pooled into 
general categories: bare ground and herbaceous vegetation, white; scrub and low stature vegetation, light gray; 
chaparral and medium canopy communities, dark gray; forest and woodland, black. (A) Vegetation map prior 
to/during the eradication of feral sheep (adapted from Jones et al. 1993 and Howarth et al. 2005) (B) Vegetation map 
classified from a 2005 image (adapted from TNC 2007). Inset shows the island location in the state of California. 
 
 
 
Figure 2. Hyperpredation model for Santa Cruz Island fox. Feral pigs subsidized the establishment of a population 
of golden eagles, which through incidental predation drove the endemic fox to near extinction.  
 
_ + 
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eggs and young were also removed from nests 
(Latta 2004, IWS 2006).  Attempts to capture adult 
eagles at nest sites using nets and other methods 
have generally been unsuccessful. As the golden 
eagle population declined on the island so did 
capture efficiency. Between 1999-2001, $265,000 
was invested in capture efforts, netting 18 flighted 
birds, whereas between 2002-2004 eleven birds 
were captured at the expense of nearly $506,000. In 
2005, with an available budget of $481,000, one 
eagle was captured. 
 It now appears that the presence of even a few 
eagles may slow or prevent recovery of the fox 
population. Between July 2005-June 2006, over 20 
fox mortalities – approximately 10% of the 
subspecies’ total estimated wild population at the 
time (Schmidt et al. 2007) – could be attributed to a 
single territorial pair of eagles. That pair was 
eventually captured, not by using our “traditional” 
methods but by employing an approach novel to the 
birds: a net-gun fired from a helicopter. That 
strategy was possible because we had a contractor 
on-island conducting an eradication of feral pigs, 
and we could couple its pilot experienced in 
wildlife management with a net-gun operator expert 
in interpreting and managing behavioral responses 
of helicopter-pursued eagles. That team safely 
captured both eagles in just two intensive half-day 
sessions, at a total cost of approximately $10,000.  
 We do not know how many golden eagles 
remain on the island. Sightings of eagles have 
become exceedingly infrequent and unpredictable. 
In the past year, we have had only two golden eagle 
observations. The mortality of radio-collared foxes 
has become our only indicator of continued eagle 
presence, and between July 2006-July 2007, we 
recorded 23 eagle-related fox mortalities. Ground-
based and aerial surveys continue to be 
unsuccessful. 
 
Pig Removal 
 Pigs (Sus scrofa), also introduced to the island 
in the 1850s, have contributed to the imperilment of 
nine listed plant species on Santa Cruz Island, and 
the endangerment of three subspecies of island fox 
(NPS 2002). In 2005, TNC and NPS launched an 
eradication effort. In contrast to the feral sheep 
eradication on the island, the pig eradication project 
was conducted by a professional vertebrate 
eradication contractor. The defining strategic 
characteristic of this effort was the eradication 
team’s singular focus on preventing the remaining 
pigs from being educated to avoid hunters even as 
the population was steadily reduced (Morrison et al. 
2007). Perhaps the most significant tactical 
advantage was the full integration of aerial, GIS, 
GPS, and telemetry technologies in the effort. A 
helicopter, for example, serviced almost all daily 
activities, which greatly enhanced efficiency on this 
large and rugged island (Figure 3). Nearly 80% of 
the 5,036 total pig dispatches were from the 
helicopter. With this strategic and tactical 
advantage the interval between the dispatch of the 
first and what appears to be the last pig was only 15 
months. 
 An eradication approach of this intensity may 
appear cost-prohibitive to have general application. 
To evaluate the relative cost-effectiveness of this 
more intensive approach, I compared the costs of 
the project on Santa Cruz Island with that of an 
effort to eradicate pigs from neighboring Santa 
Catalina Island (Garcelon et al. 2005). That 
program began in 1990; the few pigs known to 
remain continue to be pursued (P. Schuyler, 
personal communication). A key difference 
between the projects on the two islands was the 
integral use of helicopter support on Santa Cruz. 
Schuyler et al. (2002) estimated the direct cost of 
the Catalina Island project from 1990-2001 to be 
$1,873,558, unadjusted for inflation and not 
including costs associated with fencing, fuel, and 
administration/support by the sponsor (Santa 
Catalina Island Conservancy). At the time, the 
authors estimated that an additional $825,000 
would be needed to complete the project. From that 
amount I subtracted the proportion of the 1990-
2001 costs that covered fuel and administration, i.e. 
~11%, and added the difference to the direct costs 
to date, to calculate a total unadjusted direct cost of 
$2,604,955. For the purposes of this analysis, I 
assumed the Catalina Island eradication had a 
duration of 15 years, and divided the total direct 
cost by 15 to generate an average annual 
expenditure of $173,664 between 1990 and 2005. If 
each annual expenditure is adjusted to 2005 dollars 
(FRB 2007), the direct cost of the Catalina Island 
project to date has been $3,216,511. The Santa 
Cruz feral pig eradication “fixed price” contract 
value was $3,900,000, which also did not include 
fencing, fuel, or sponsor (TNC and NPS) 
administration costs.  In other words, the direct cost 
of the Catalina Island eradication, with operations 
underway for approximately 15 years, is 82% the 
cost of the Santa Cruz Island eradication which has 
taken approximately two years. Interestingly, 
Catalina Island, at 194 km2, is 80% the area of 
Santa Cruz Island. 
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Figure 3. Cumulative effort and outcomes from the feral pig eradication project on Santa Cruz Island, 2005-2007. 
(A) Black lines indicate the fence that divides the island into five pig management zones. NPS owns the easternmost 
zone; TNC owns the remainder of the island. Gray lines depict helicopter GPS flight paths during the hunting and 
monitoring phases of the project. (B) Pig dispatch locations; circles center upon trap locations with size representing 
the relative number of pigs dispatched in that trap. Inset shows the island location in the state of California. 
 
 
Figure 4.  Hypothesized hyperpredation cascade for Santa Cruz Island fox. Subsequent to the removal of feral 
sheep, vegetation recovery improved habitat quality and quantity for introduced turkey. As the turkey population 
grew, it could substitute for recently-removed feral pigs as a food source for golden eagles, leading to continued 
imperilment for incidental prey, the island fox.  
_ _ 
+ 
+ 
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 The analysis above is admittedly simplified. 
Costs, for example, were not distributed equally 
among years, and there are other differences than 
helicopter use between the Santa Cruz and Santa 
Catalina efforts (Schuyler et al. 2002). Importantly, 
the Catalina Island effort did not begin as an 
eradication project but transitioned to one after pig 
population control failed to produce desired and 
sustainable results. An earlier control phase can 
complicate the attainment of an eradication goal 
(Morrison et al. 2007). Also, unlike on Santa Cruz 
Island, managers on Catalina Island needed to 
contend with a small on-island city (Avalon, CA) 
that surely constrained some hunting activities. 
Nevertheless, the point of emphasis with the 
comparison is that the costs of the two projects are 
comparable. In the end, a less intensive approach 
may not necessarily be less expensive – it may just 
result in a different payment schedule.  
 While per acre direct costs may have been 
similar between the two islands, other associated 
costs were likely not. On Santa Cruz Island, not 
conducting an accelerated eradication program 
would have resulted in significant financial, 
opportunity, and ecological costs. The indirect costs 
(administration, operations, and other support) of 
maintaining an eradication team on-island would 
have been substantial; the sooner the project ended 
the sooner that capacity could be invested 
elsewhere. Meanwhile, the viability of many 
species on the island was dependent upon 
eradication of the pigs, so resource-intensive 
species-specific management efforts (e.g., island 
fox captive breeding, golden eagle relocation, rare 
plant protection) would have likely needed to be 
sustained as long as pigs remained. Critical 
restoration needs like weed control could not be 
addressed, not only because pigs would have likely 
set back any progress made, but also because 
species-specific crisis management left little 
surplus capacity to do so. With a less intensive 
program, investment risks also would have 
compounded. The longer a project takes the more 
vulnerable it may be to disruption by weather, 
waning institutional will, legal challenges, and so 
on. And, the longer a project takes, the more 
replacement and perhaps selection of the target 
population will occur, which can undermine the 
likelihood of success (Morrison et al. 2007). 
Simply put, the faster the eradication program, the 
fewer animals need to be dispatched, the lesser the 
myriad costs and risks, and the sooner the 
degradation can be halted and the restoration 
begun. For some imperiled species, the difference 
of those few years can be fateful. Thus, the 
question of concerning affordability of the more 
intensive approach should be whether the 
conservation community can afford not to use a 
more intensive approach. 
 
Turkey Removal 
 In 1975, seven wild turkey (Meleagris 
gallopavo) were introduced to the island for 
recreational hunting. Over the following decades, 
the population remained localized in the center of 
the island and numbered approximately 40-50 (P. 
Schuyler, personal communication). In the early 
2000s, the population began to irrupt, growing from 
a single overwintering flock of 46 in 1999 to a 
population of 276 birds in 2006, dispersed over 
three distinct areas (L. Laughrin, unpublished data). 
 What might explain the turkey population’s 
sudden irruption? The turkey increase did 
correspond with a low fox population, so perhaps 
prior to the fox population crash, foxes provided 
“top-down” control of the turkey through nest and 
poult predation. Yet, the feral pig population was 
not observed to be in decline during this period, and 
pigs would likely depredate the nest contents of 
turkeys as well. A different hypothesis to explain 
the increase is more “bottom-up” than release from 
top-down control. Following the feral sheep 
removal, vegetation recovery on the island was 
extensive (Figure 1). Thus, the removal of sheep 
may have effectively transformed the island from 
poor quality turkey habitat to high quality turkey 
habitat. The lag between the decrease in sheep and 
the increase in turkeys may simply be the period of 
recruitment and fruiting of native vegetation, like 
oak (Quercus) species whose acorns may be an 
important food for turkeys. 
 In assessing the increase in turkey numbers, 
TNC evaluated the risks that turkeys posed to 
island biota. Of principal concern was that turkey 
might replace the recently eradicated pigs as a food 
source for golden eagles (Figure 4). Given that 
golden eagles do depredate turkeys (Eaton 1992), 
the rapid population growth and geographic 
expansion was alarming. Barring some rapid 
intervention, the turkey population would likely 
continue to grow, freed as it was from habitat 
limitation (Figure 1) and from the nest predation 
and food resource competition it likely faced with 
pigs. TNC decided that especially after such 
substantial investment had been made to remove 
pigs, it was precautionary and prudent to attempt to 
remove the turkeys before their population 
increased further. With an exponential population 
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growth trajectory, waiting even another breeding 
season could have allowed the population to 
increase and expand to a point that management 
would be significantly more difficult and 
expensive. 
 Fortuitous for TNC was that the upcoming 
winter – when turkeys tend to aggregate in flocks 
that would be amenable for trapping – was to 
coincide with a waning of pig hunting activity by 
the on-island pig eradication team. Having 
available much of the expertise, capacity, and 
equipment necessary to mobilize a turkey removal 
effort helped make possible the needed rapid 
intervention. The turkey removal was conducted 
with the same attributes as the pig eradication, i.e., 
with a focus on humane dispatch and on not 
educating individual turkeys as the hunt proceeded 
(Morrison et al. 2007). Using strategic and 
disciplined deployment of drop nets, the population 
was reduced substantially in December 2006. Some 
captured birds were surgically sterilized by licensed 
veterinarians, affixed with radio-telemetry 
harnesses, and released to help assess the 
distribution, abundance, and activity patterns of the 
residual population. Although it is difficult to 
assess progress in advance of the next 
overwintering season, it does appear that the 
program has reduced the population to a very few 
individuals.  Cost of this program has been 
approximately $55,000. 
 
SYNTHESIS 
 Population removal efforts on Santa Cruz Island 
over the past three decades provide a unique 
vantage to assess risks and efficiencies in vertebrate 
eradication programs which may have application 
to efforts on other islands. 
 
The High Price of Education 
 The risk of failure in eradication programs is 
real and managers must explicitly focus on 
reducing that risk when planning and implementing 
their program. Not educating the remaining animals 
as the population is reduced is perhaps the most 
important means of reducing the risk of failure. 
That requires a focus on how the last individual 
will be captured – well before the first is even 
approached.  Perhaps the greatest illustration of this 
principle from Santa Cruz Island comes from the 
golden eagle removal program. That program was 
initiated without an awareness that we might indeed 
need to capture all of the eagles. Had we that 
orientation early in the project, we might have been 
that much more cautious not to allow eagles to 
witness other birds being captured, or see us in the 
vicinity of their nest, and so on. This is not to say 
that the eagle teams working on the project were 
careless on this count. But eradication differs in a 
fundamental way from control: with eradication, 
every engagement with an individual matters, 
because ultimately every individual will need to be 
removed. The efficiency of the feral pig eradication 
is a testament to the benefit of having this strategic 
approach from the start. That the feral pig 
eradication project on Santa Catalina Island began 
as a population control program may to a large 
degree explain why it is still underway. 
 
Monitoring for Success 
 Removal of a target species may trigger 
ecological cascades leading to undesired or 
unanticipated effects on native biota. An example 
of an undesired but anticipated potential effect on 
Santa Cruz Island was the risk that the removal of 
pigs might actually increase the predation of foxes 
by golden eagle and so speed their extinction 
(Courchamp et al. 2003). We addressed this 
hypothesized perverse effect prior to the launch of 
the pig eradication by radio-collaring and 
monitoring a large proportion of the wild fox 
population, so that if the mortality rate did increase 
during or after the pig removal it could be detected 
and managed. In contrast, the turkey population 
increase in the wake of the vegetation recovery 
following sheep removal (Figure 1), and the 
hypothesized threat it posed for foxes (Figure 4), 
was for the managers on Santa Cruz Island an 
“unanticipated” effect. At the time of the sheep 
removal, golden eagles were not even considered a 
factor in the island’s community dynamic.  
 Although the trophic dynamic depicted in 
Figure 4 may seem idiosyncratic to Santa Cruz 
Island, a simple substitution of species with others 
occupying the same trophic position (Figure 5) 
reveals how this potential scenario may be rather 
common on invaded islands of the world. What 
might be anticipated with the removal of a habitat 
modifying herbivore is an increase in food 
resources for smaller herbivores which may lead to 
an increase in their abundance and a consequent 
release of mesopredators from food limitation, with 
an adverse effect on other prey. This mechanism 
differs from the top-down release of mesopredators 
from apex predators, as described in Crooks and 
Soulé (1999). Indeed, most attention on food web 
effects of eradication on islands has focused on 
direct and indirect top-down effects of removal of  
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Figure 5. Hypothesized bottom-up release of non-native mesopredators on islands. Vegetation recovery following 
removal of non-native herbivores could increase the food supply (e.g., perhaps nonnative grasses) for rodents (perhaps 
also non-native), and that could subsidize an increase in non-native mesopredators, with a cascading adverse effect on 
native biota.  
 
 
species (e.g., Courchamp et al. 1999, Zavaleta et al. 
2001). How bottom-up processes and 
anthropogenic habitat change influence 
mesopredator release effects has not been well 
studied (Elmhagen and Rushton 2007). 
Understanding these and other ecological 
relationships (Courchamp and Caut 2005) is critical 
for managers of restoration efforts on highly 
degraded and invaded islands. 
 Managers should not be daunted by the risks of 
undesired and unanticipated effects, but rather be 
committed to lessening their number and 
magnitude. Above all, the examples presented here 
underscore the necessity of science-based planning, 
and the importance of ecological monitoring and 
responsive management – before, during, and 
perhaps long-after an eradication. While the 
dynamics depicted on Figure 5 could conceivably 
manifest relatively rapidly in response to herbivore 
eradication, it is noteworthy that the dynamics of 
concern with turkeys on Santa Cruz Island were 
taking decades to unfold. 
 
The Value of Trophically-Strategic Sequencing 
 For islands with multiple invaders that include 
habitat modifying species like sheep there may be 
strategic advantages in eradicating other problem 
species first, since the removal of the grazer may 
trigger a vegetation recovery that could benefit the 
other undesired species and frustrate the removal of 
them. Perhaps, for example, pigs would have been 
easier to eradicate prior to or simultaneously with 
the sheep, because the devegetation wrought by 
sheep may have suppressed pig habitat and so pig 
numbers, and rendered pigs and pig sign easier to 
detect. Another neighboring island’s feral pig 
eradication project may illustrate this point. Santa 
Rosa Island, at 215 km2, was cleared of pigs 
between 1990-1993 using mostly ground-based 
hunting techniques and without the benefit of 
fencing (Lombardo and Faulkner 2000). At the 
time, Santa Rosa was largely devegetated by 
overgrazing of non-native herbivores; over 70% of 
the island was grassland or non-vegetated 
(Lombardo and Faulkner 2000), which is a 
proportion similar to the area of grassland and bare 
_
_
+ 
+
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ground on Santa Cruz Island when sheep were 
present, i.e., ~74% (Figure 1A). A total of 1,175 
pigs were removed from Santa Rosa Island. By the 
time the pig eradication was underway on Santa 
Cruz Island, however, the proportion of open 
habitat (grassland and bare ground) had been very 
much reduced, to ~24% (Figure 1B), and a total of 
5,036 pigs were ultimately removed. The direct 
cost of the Santa Rosa Island pig eradication (K. 
Faulkner, personal communication), assuming 
equal allocation over three years beginning in 1990 
and adjusted to 2005 dollars (FRB 2007), was 
$1,080,050 – approximately a quarter of the direct 
cost of the Santa Cruz Island project. 
 If one species effectively limits the population 
size of other undesired species, managers should 
consider leveraging that effect to their strategic 
advantage. For example, in a community that has 
the potential to undergo a bottom-up release of 
predators, such as that depicted on Figure 5, there 
may be great benefit to first remove the invasive 
plant, and or the invasive rodent, and or the 
invasive predator before removing the species that 
is directly or indirectly suppressing the size of their 
populations and, hence, their adverse impacts. 
Unfortunately, trophically-strategic sequencing 
cannot always be implemented due to political, 
social or other reasons (that was the case with pigs 
on Santa Cruz Island; it was not our prerogative to 
remove them prior to sheep and cattle.) Yet, if the 
reasons to not optimally sequence are based more 
on cost and logistical considerations, those  
rationales should be scrutinized closely given that 
there may be great efficiency and economy of scale 
not only in optimal sequencing but also in the 
synchronizing of restoration efforts.  
 
Maximizing Restoration Return on Investment 
 As was illustrated in the direct, indirect, and 
opportunity cost comparison between the Santa 
Cruz and Santa Catalina island pig eradications, 
projects designed for intensity and, therefore, 
efficiency can offer great benefit. The return on 
investment can be further enhanced by planning to 
tackle multiple issues simultaneously or in 
immediate succession, thus leveraging the often 
substantial “start-up costs” of a project. Once the 
pig eradication team and equipment were on Santa 
Cruz Island, for example, it became clear that other 
restoration needs could then also be met, and much 
more cost-effectively and efficiently than if they 
each required independent mobilization to the 
island. The golden eagle net-gunning and the turkey 
removal are examples of projects that had the 
incidental effect of maximizing the return on that 
initial investment in the pig eradication.  By 
spreading costs over a variety of projects – whether 
by purposefully planning for and addressing 
multiple taxa on a single island, or the restoration 
needs of multiple neighboring islands – 
management becomes increasingly affordable. 
Such economies of scale can, of course, extend 
beyond vertebrates. Late in the feral pig eradication 
project, for example, TNC contracted with the 
provider to map weeds on the island and implement 
weed control on remote infestations. Use of the 
helicopter expedited the mapping and circumvented 
the risk of weed transmission by walking; it also 
provided additional island-wide surveillance for 
residual pigs (Figure 6). So a product from the 
weed mapping project was “free” additional 
monitoring for pigs. Regrettably, it was not until 
late in the pig eradication project that TNC began 
to contemplate such opportunities for efficiencies 
and economies of scale. It would behoove 
managers of future projects to proactively identify 
ways to leverage their investment in one aspect of 
restoration to benefit others. 
 
Efficiency as a Risk Reduction Strategy 
 The longer a project takes the more it is exposed 
to factors that can undermine its success. The eight 
year lag between Phases I and II of the sheep 
eradication on Santa Cruz Island put the investment 
and accomplishment in Phase I in continuing 
jeopardy. The risk that sheep would reinvade the 
area already cleared increased with each passing 
year, as the contrast between vegetation conditions 
across the fenceline – and so the incentive to cross 
– increased. The feral pig eradication on Santa Cruz 
Island has been subject to ongoing legal challenge 
aimed at stopping the project. Although the 
plaintiffs in this case have thus far not been 
successful in their efforts, the potential that a 
program would be halted prior to its completion is 
real. Accelerated implementation reduces 
investment risk in eradication. But perhaps most 
importantly, efficiency can help reduce the risk of 
extinction of native species on islands. The 
demonstrated efficiency of the feral pig eradication 
project could be a model to help increase the pace 
and scale of effective biodiversity conservation on 
the world’s islands. 
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Figure 6. GPS tracks of helicopter surveys of 2007 weed mapping project. At the end of the feral pig eradication 
project on Santa Cruz Island, the contractor that had conducted the feral pig eradication won a competitive bid for an 
island-wide weed mapping project. Much of that work was conducted using low altitude helicopter-based surveying. 
The weed surveys also provided supplemental monitoring for residual pigs. The gap in coverage on the isthmus 
represents the no-fly zone around an island fox captive breeding facility. 
 
 
CONCLUSION 
 Ameliorating the extreme imperilment of island 
biodiversity often demands the removal of 
destructive non-native species. Given the scarcity 
of conservation resources, it is imperative that those 
efforts be conducted in ways that reduce their 
inherent investment and ecological risks, and that 
maximize the restoration return on those 
investments.  
 Santa Cruz Island is relatively large among the 
islands that have been the focus of eradication 
efforts (Campbell and Donlan 2005, Morrison et al. 
2007), and the year 2007 marks the first in over 150 
that there are no unmanaged non-native mainland 
vertebrates on the island. It took a quarter of a 
century to achieve this milestone. Over that same 
time period, great advances in the science and 
practice of eradication – theoretical, statistical, and 
technological advances, as well as practical 
experience from efforts worldwide – make it 
possible for work that once took decades to now 
take but years. These advances, and those surely to 
come, enable managers to now set their sites 
beyond incremental gains to the entirety of their 
island restoration goals, and implement a 
comprehensive restoration strategy that maximizes 
return on investment and minimizes the myriad 
risks in that investment. Restoration goals for the 
world’s islands should, accordingly, be all the more 
ambitious.  
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